
ID Task Name Contr. Dur Start

1 Mass Fill 3 d Tue 2/24/04
2 Keyway cut in McG Hester 3 d Tue 2/24/04

3 66 FA underground pco 8003 R&S 1 d Tue 2/24/04
4 Red concrete/Backfill  (ASAP) R&S 1 d Tue 2/24/04

5 Site work / Early Utilities 6 d Tue 2/17/04
6 Install SS line @ bldg.62 MJB 6 d Tue 2/17/04

7 HPNG Lawrence Rd. 12 d Thu 2/12/04
8 Layout MJB 1 d Thu 2/12/04

9 Install 4 d Wed 2/25/04

10

11 HPCW Lawrence Rd. 12 d Thu 2/12/04
12 HPCW Layout 1 d Thu 2/12/04

13 Install 4 d Wed 2/25/04

14

15 Ground Grid 5 d Thu 2/19/04
16 Install 2nd grid Contra Costa 5 d Thu 2/19/04

17 Building 62 FH relocate (pending pco) 23 d Fri 2/20/04
18 Shutdown Notice to LBL  FH@62  MJB 2 d Tue 3/2/04

19 Procurement (materials) MJB 6 d Thu 3/4/04

20 FH Shutdown  **/**** LBNL Fac 1 d Fri 3/12/04

21 Pothole for existing utilities MJB 1 d Fri 3/12/04

22 Excavate/ cap *** MJB 2 d Fri 3/12/04

23 Relocate FH/bollards MJB 2 d Mon 3/15/04

24 Test and backfill  *** MJB 2 d Wed 3/17/04

25 Rework road and parking lot  *** McG Hester 3 d Fri 3/19/04

26

27

28 Install phase 1 access rd. McG Hester 3 d Fri 2/20/04
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ID Task Name Contr. Dur Start

34 Building Excavation @ Shoring 20 d Tue 2/3/04
35 #1  (821.00') 20 d Tue 2/3/04
36 Drill / install soldier beams M9-M41 DBM 11 d Tue 2/3/04

37 Stud Welding DBM 1 d Thu 2/19/04

38 Shotcrete DBM 1 d Fri 2/20/04

39 bench / slope for balance of soldier beams McG Hester 9 d Tue 2/17/04

40 Drill / install balance of soldier beams  DBM 9 d Thu 2/19/04

41 Tie Back Installation 67 d? Mon 12/8/03
42 #2  (814') 8 d Thu 2/19/04
43 Excavate bench  McG Hester 3 d Thu 2/19/04

44 Install Tiebacks  DBM 2 d Tue 2/24/04

45 Install 3" shotcrete mud wall  DBM 2 d Thu 2/26/04

46 Cure Concrete / Tension tiebacks  DBM 1 d Mon 3/1/04

47 #3  (806') 67 d? Mon 12/8/03
48 Excavate bench  McG Hester 2 d Mon 3/1/04

49 Install Tiebacks DBM 4 d Tue 3/2/04

50 Install 3" shotcrete mud wall  DBM 3 d Fri 3/5/04

51 Cure Concrete / Tension tiebacks  DBM 3 d Wed 3/10/04

52

53

54

55 Raise TMH 596,597 MJB 1 d Thu 2/26/04

56

57 Expose demo conduit TMH 584 McG Hester 1 d Mon 2/23/04

58

59 Conduit @ vault TMH 584 Contra Costa 1 d? Mon 2/23/04

60

61

62

63

64 end 1 d? Mon 12/8/03
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